
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:11 PM

Run date

Time

Reviewer: Wright, Doug 10-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 102 Date: 06-Jul-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 301

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the
preparations for the jacking system , & sand blasting the top of the footing box . Crews started at 7:20 AM.

ABF surveyors came to the site at 7:45 AM. Crews had to survey the top of the shims . They
started at 7:50 AM. They were done at 9:30 AM.

Rick , Carlos G. , Carlos M. & Jose had to work on the containment on the to top the footing box .
Crews had to place the plywood boards around the sand blasting area & secure them for the 2nd day .
They started at 7:25 AM. Crews were done at 11:30 AM.

After that , Carlos M. , & Carlos G. had to prepare the blasting machine , connect the hoses . Crews
were done at 12:00 PM.

Carlos M. , & Carlos G. started to blast the top of the concrete under the tower base plate at 12:40
PM. Rick & Jose had to fill the blasting machine & clean after the crews . Crews were done at 5:10 PM.
They had to wrap up their tools & equipment . Crews left at 5:20 PM.

At 10:00 AM. sand blasting materials & equipment were delivered to the site by barge . Rick ,
Jose , Aaron , & Barry had to unload this shipment & haul out of the site concrete debris . They were done
at 12:00 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

AIR COMPRESSOR

5.00

000554

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 1.00 0.00 0.00 1.00

FOR AARON KENTIronworker 1.00 0.00 0.00 1.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE ROMOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 102 Date: 06-Jul-2010 Tuesday

SANDBLAST EQUIPMENT

5.00

000601

0.00

No

0.00 0.00
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